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Overview
This section addresses Project Baseline Summary (PBS) RL-0013, Solid Waste Stabilization and Disposition, 
and RL-0080, Operate Waste Disposal Facility.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of January 2008.

Notable Accomplishments

FY 2008 Funds vs. Spend Forecast ($M)

• Four shipments (35 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in 

January.

– A backlog of 329 m3 of certified waste was available for shipment at the end of the month.

• A total of 13 m3 of suspect Transuranic (TRU) waste was retrieved during January.

• During January, an additional 30 m3 of mixed low-level waste (MLLW) was dispositioned. 

– Completed shipments of 45 m3 of Tri-Party Agreement (TPA) milestone M-91-43 waste.

– The Low-level Burial Ground Part A permit modification to allow in-trench treatment was approved by the 

State of Washington Department of Ecology.

Schedule/Cost Performance ($M)

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion 

(FY08)

RL-0013
Solid Waste 
Stabilization & 
Disposition

$17.2 $15.2 $16.4 -$2.0 -11.7% -$1.2 -7.9% $219.8

RL-0080
Operate Waste 
Disposal 
Facility

$0.2 $0.2 $0.2 $0.0 -10.7% $0.0 -10.2% $2.6

$17.4 $15.4 $16.6 -$2.0 -11.7% -$1.2 -7.9% $222.4TOTAL

Current Period (Month)

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

RL-0013 $ 252.9 $ 234.3 $ 18.6

RL-0080 $ 3.5 $ 3.0 $ 0.4

TOTAL: $ 256.4 $ 237.4 $ 19.0

Solid Waste Stabilization & 
Disposition

Operate Waste Disposal Facility

Projected FY 2008 
Funding

FY 2008  Fiscal Year 
Spending Forecast

Variance
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Schedule/Cost Performance ($M), continued

CTD Schedule Performance (-$5.9M/-0.8%): TRU Retrieval limited production due to weather delays 
and ongoing Technical Safety Requirements (TSR) compliance issues. 

CTD Cost Performance (+$9.1M/+1.2%): TRU Retrieval limited production offset by WIPP 
Certification efficiencies with higher production for the month.

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion 

(CTD)

RL-0013
Solid Waste 
Stabilization & 
Disposition

$716.3 $711.1 $704.2 -$5.3 -0.7% $6.9 1.0% $866.7

RL-0080
Operate Waste 
Disposal 
Facility

$17.9 $17.3 $15.1 -$0.6 -3.3% $2.2 12.6% $19.7

$734.2 $728.3 $719.3 -$5.9 -0.8% $9.1 1.2% $886.3TOTAL

Cumulative-to-Date 
(FY 2004-Present)

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 13.3 20.2 19.4 17.4 16.4 16.2 16.8 21.5 15.7 19.7 17.9 27.8

Monthly BCWP 17.4 19.9 16.7 15.4

Monthly ACWP 11.8 21.6 17.5 16.6

CTD BCWS 677.2 697.4 716.8 734.2 750.6 767.0 783.7 805.2 820.9 840.5 858.6 886.3

CTD BCWP 676.4 696.3 713.0 728.3

CTD ACWP  663.6 685.2 702.7 719.3

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08
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Milestone Achievement

Missed*CY 200912/31/07TPATreat 4,200 m3 of CH TRUM 
waste

M-91-42j

Missed*4/30/200812/31/06TPATreat 3,000 m3 of CH TRUM 
waste

M-91-42i

On 
schedule

9/30/089/30/08TPASubmit Report on 
Completed and Scheduled 
work on RH Boxes and LC 

RH/CH Waste

M-91-45E

On 
schedule

4/30/084/30/08TPASubmit Annual 
LDR Report

M-26-01R

Completed11/27/0712/31/07TPARetrieve a cumulative
7,200 m3

M-91-40E

Completed
12/20/0712/31/07TPATreat a cumulative 6,520 m3

of Waste to LDR 
Requirements

M-91-42D

Complete6/14/0711/16/07TPAComplete thermal treatment 
of a cumulative 600 m3 of 

CH MLLW

M-91-12

Status/ 
Comment

Forecast 
Date

Actual 
Date

Due 
DateTypeTitleNumber

On 
schedule

6/30/086/30/08TPABegin treating RH MLLW & 
boxes and large containers 

of CH MLLW

M-091-43B

On 
schedule

6/30/086/30/08TPAComplete Facilities/Initiate 
Treatment of RH/CH MLLW

M-91-15

*  Milestone series (M-91-42i, M-91-42j, etc.) renegotiation required. Quantities are unachievable due to
combination of waste not being available and necessary throughput exceeding TRU waste processing
capacity.  

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs 
approved during the reporting period.


